Demolition to listed building

* Scaffold working deck to be installed

* Existing services to be removed

* Areas to be fully stripped back to structure.

* Structure to be gradually reduced using mechanical demolition equipment and
hand tools.

* Install protection to structure to be retained.

* Localised dust suppression to be used.

Basement Floor Plan
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Propping Information

* Once structure is fully stripped back, design can be produced for temporary
works to support retained structure.

* From case studies, we are confident that a scaffold working deck could be used
from Ground slab, to underside of First Floor. Gradual cutting and removal to be
the preferred method, to reduce the structure.

* Additional propping maybe required, such as acro, RMD etc,.



Protection Detail

Aperture following demolished structure

* Areas to be fully stripped back to structure.

* Install protection to structure to be retained prior to re-installation works,
Localised dust suppression to be utilised.

*  Wet vacuums to be utilised to all working areas

* Securing points (all thread) to be located away from walls)

* Rubber to be used to cushion baton overlap to walls
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